

Walton & Central

Project Status Update October 15, 2021

Project Schedule

Design Notice to Proceed:
July 22, 2021

Title work has been ordered. 30% conceptual plans
under development.



Notes

NA

Project Contacts

City of Bentonville: Peter Farmer
Engineer: Reid Catt
Contractor: NA

olsson

Action Items